


















# FRTC Modernization Timelines by Ranges

\*\*Schedules dependent on NDAA and MILCON funding, and other Entity timelines\*\*

Estimated Schedule	FY23				FY24				FY25				FY26				FY27				FY28				FY29				FY30				FY31					
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4						
Dixie Valley Training Area																																						
Land Expansion Authorization																																						
Purchase non-federal land (2.3K acres/84 wells)																																						
B-16																																						
Land Expansion Authorization																																						
Modify Grazing Allotments (Payment for Losses*)																																						
Nominal payment to mining claim holders																																						
Lone Tree Road Improvements																																						
Sand Canyon Road Relocation																																						
B-17																																						
Land Expansion Authorization																																						
Modify Grazing Allotments (Make Payment for Losses*)																																						
Relocation of SR361																																						
Relocation of Great Basin Pipeline																																						
Nominal payment to mining claim holders																																						
Cultural Resource Surveys																																						
Purchase non-federal land (2.5K acres/10 wells)																																						
B-20																																						
Land Expansion Authorization																																						
Modify Grazing Allotments (Payment for Losses*)																																						
Cultural Resource Surveys																																						
Purchase non-federal land (62K)																																						
Relocation of Pole Line Road																																						
construction phases (NEPA/Advanced planning prior)																																						

\*payment for grazing losses not shown; timing based on availability and interest in alternate grazing allotments