

	MILESTONE	DESCRIPTION	CURRENT SCHEDULE
	Notice of Intent to Prepare an EIS	Starts the public involvement phase of the NEPA process	Aug. 26, 2016
	Scoping Period	 Provides 90 days for an early and open public process for identifying environmental issues and potential viable alternatives to be evaluated in the EIS Includes scoping meetings and other opportunities to learn more and submit comments 	Comment Period: Aug. 26, 2016 - Nov. 25, 2016 Scoping Meetings: Fallon, NV: Oct. 3, 2016 Lovelock, NV: Oct. 4, 2016 Hawthorne, NV: Oct. 7, 2016
Padalla la completa de Completa de Completa de Calaba de Calaba de Calaba de Calaba			Reno, NV: Oct. 4, 2016 Gabbs, NV: Oct. 7, 2016
	Draft EIS	Presents analysis of potential environmental impacts for each identified alternative	Winter 2018
	Draft EIS Public Review and Comment Period	 Provides 90 days for the public to comment on the analysis presented in the Draft EIS Includes public meetings 	Public Meetings: Winter 2018
	Final EIS	Includes updates to the Draft EIS and responses to public comments received during the Draft EIS comment period	Fall 2019
	Final EIS Public Review and Wait Period	Provides a 30-day wait period after the Final EIS is published before the Navy may take final action	Fall 2019
	Record of Decision	 Follows the Final EIS public review and wait period, which includes consideration of public comments Includes selection of an alternative by the Office of the Assistant 	Winter 2020 Cooperating agencies will provide

Opportunities for Public Review and Comment

Secretary of the Navy (Energy, Installations, and Environment)

the Navy would begin implementing the selected alternative

Congressional Approval, and based upon the availability of funding,

After the Navy issues the Record of Decision, receives

early review of the Proposed Action.