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Range Overview Slide

info current as of 30 JUL24; info current as of Feb. 26, 2026; subject to change

SR361 NEPA / Design / Land Transfer / ROW

Sand Canyon NEPA / Planning / ROW 

Lone Tree Rd NEPA & Planning

Private Land Acquisition

Grazing Permit Appraisal / Payment Process

Pipeline NEPA / Design / FERC Process

Pole Line Rd. NEPA

Private Land Acquisition 

Pole Line Construction

Range  Construction

SR361 Relocation Construction

Pipeline 
Relocation

Lone Tree Construction

Pole Line Design

Boundary Survey 

Churchill County NDOTNavy Actions BLM ActionsKey: 

Range Improvements (Monopole & PEB) NR/CR/NEPA

Fence & Gate Process 

Fence & Gate Process

Great Basin Other Counties

Grazing Permit Appraisal / Payment Process

**Schedules dependent on 
NDAA and MILCON funding 
and other entity timelines. 

Boundary Survey

Cultural Resource 106 Survey & Consultation

Cultural Resource 106 Survey & Consultation

New Fence & Gate

Range Improvements (Monopole & PEB) NR/CR/NEPA Range Improvements Construction

Mining Claim Payments

Mining Claim Payments

Mining Claim Payments

Range NEPA

Boundary Survey

Sand Canyon Const.

Private Land Appraisals/Acquisition

Grazing Permit Appraisal / Payment Process


