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Sand Canyon NEPA / Planning / ROW & -

Range NEPA New Fence & Gate

B-17

[ Boundary Survey

Grazing Permit Appraisal / Payment Process
Private Land Acquisition
Mining Claim Payments

Pipeline NEPA / Design / FERC Process Pipeline

Relocation

B-20
[ Boundary Survey & ]
Mining Claim Payments -

Private Land Appraisals/Acquisition

Pole Ling Rd. NEPA Pole Line Construction

Range Improveinents (Monopole & PEB) NR/CR/NEPA Range Improvements Construction
Cultural Resource 106 Survey & Consultation Fence & Gate Process
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